

Interreg V-A Hungary-Croatia
Cooperation Program 2014-2020

Subject: HUHR1901/2.1.2/0096 technical and professional report for the
construction activity in the framework of the project.

Reporting Period: 2021.10.01 – 2022.01.31.

Professional Report

Construction activities carried out during the reporting period (location: 8865 Tótszentmárton 733 topographical number)

- preparation of insulation under walls with expenditure on plinths
- masonry of main walls
- placement of bridges
- wreath formwork and iron installation
- installation of mechanical base pipes
- concreting the wreath
- placement of slab beams

Tótszerdahely, 2022. 01. 31.

Mura és Vidéke Foglalkoztatási Szociális
és Közművelődési Nonprofit Kft.
8864 Tótszerdahely, Gasparich u. 1.
Adószám: 24780548-2-20
Szlsz.. 14100134-22229549-01000006



Striczné Tanai Krisztina

executive











