

Interreg V-A Hungary-Croatia
Cooperation Program 2014-2020

Subject: HUHR1901/2.1.2/0096 technical and professional report for the construction activity in the framework of the project.

Reporting period: 2022.02.01 – 2022.05.31.

Professional Report

Construction activities carried out during the reporting period (location: 8865 Tótszentmárton 733 topographical number)

- insulation of the socket
- formations of lower partitions
- connecting mechanical, plumbing and electrical pipes to the lower level
- roof construction
- tile roof design
- installation of external doors and windows
- design of interior plasters

Tótszerdahely, 2022. 05. 31.



Striczné Tanai Krisztina
executive

Mura és Vidéke Foglalkoztatási Szociális
és Közművelődési Nonprofit Kft.
8864 Tótszerdahely, Gasparich u. 1.
Adószám: 24780548-2-20
Szlsz. 14100134-22229549-01000006











